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Accomack/Northampton 6/28/1999 NCAS 9/25/2001 mid 2002
TDOA / 
AOA

Agreement complete.  Ordered MF 
trunks on 1/14/02, due date of 2/14/02 
for Phase I until Cingular can establish 
SS7 signaling in that area.  Hope to 
turn up Phase I by end of February

Alexandria 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/16/01. As of 09/12/01 Co 
attorney wants to negotiate agmt with 
AWS first, then other carriers. 
Received AWS contract from attorney 
on 1/29/02 and it is being reviewed by 
Cingular Legal.

Arlington 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

01/09/02 Director is checking with 
attorney's office on agreement and will 
call back with status

Caroline County has not requested Phase I

Clarke 4/14/1999 NCAS
TDOA / 
AOA

County has signed agreement, trunk 
order to be closed last week of Jan, 
testing scheduled for Feb 6th-8th.

Culpeper 11/22/1999 NCAS
TDOA / 
AOA

County has signed agreement, trunk 
order to be closed last week of Jan, 
testing scheduled for Feb 6th-8th.

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 11/14/01

   Virginia Wireless E-911 Service Board
   Monthly Status Report

Cingular Wireless

COMPASS Telecom Services
December, 2001

CMRS Provider Name:
For period: 
Prepared by:



PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Fauquier 11/22/1999 NCAS
TDOA / 
AOA

County has signed agreement, trunk 
order to be closed last week of Jan, 
testing scheduled for Feb 6th-8th.

Frederick 11/22/1999 NCAS
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01  County legal is 
reviewing.  Follow up call 09/07/01, 
emails 9/07, 10/16, 11/28 requesting 
status on agreement. 01/09/02 sent 
new version of agmt per County 
Legal's request. Action items:Execute 
agmt

Fredericksburg 11/22/1999 on hold NCAS
TDOA / 
AOA

County says they did not request 
Phase I and are not ready.  Faxed 
copy of original request to County and 
asked them to write "rescinded" and 
the date on the letter and fax back if 
they do not want Phase I on 06/15/01.  
Have not heard back from County.

King and Queen
TDOA / 
AOA County has not requested Phase I

King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, will call me early Feb. 02

Lancaster
TDOA / 
AOA County has not requested Phase I
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Loudon 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/27/01. 01/09/02 atty has been 
hospital, sent revised agmt again for 
review.  01/20/02 atty checking with 
911 Dir and will get back with me by 
1/23/02

Louisa 11/22/1999 on hold NCAS
TDOA / 
AOA

County has signed agreement, trunk 
order to be closed last week of Jan, 
testing scheduled for Feb 6th-8th.

Madison
TDOA / 
AOA County has not requested Phase I

Middlesex
TDOA / 
AOA County has not requested Phase I

Orange 11/22/1999 NCAS
TDOA / 
AOA

County has signed agreement.  
Checking with NCAS vendor for 
special requirements for County's 
stand-alone database.  Trunks will be 
ready by Feb 6th, no ETA on stand-
alone requirements.

Page
TDOA / 
AOA County has not requested Phase I

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock
TDOA / 
AOA County has not requested Phase I

Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC 
ordered Plant CPE upgrades, ETA for 
upgrades Feb/March
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Spotsylvania 11/22/1999 NCAS
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Followup calls 
06/15, 07/16, 07/26, 09/07, 10/16, 
11/29., 01/09/02. Have not heard from 
County. Action items: validate site 
addresses, load site data to SCP and 
LEC, PSAP and LEC need written 
agreement

Stafford 7/26/2001 2nd qtr 2002
TDOA / 
AOA

County signed agreement, doesn't 
want service until March, 2002

Warren
TDOA / 
AOA County has not requested Phase I

Westmoreland 12/27/2000 NCAS
TDOA / 
AOA

County signed agreement.  Trunks 
ordered due date of 2/10/02 
unconfirmed.

Winchester 11/22/1999 6/22/2001 mid 2002
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/23/01. Del'd amended agmt 
to County 09/07/01, County is sending 
to attorney 10/16/01. Followup emails 
11/28/01 and 01/09/02 unanswered. 
Action items: execute agreement.  

Cingular DCS Market
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Bristol City 8/27/2001 Phase I live 8/27/01
Scott County has not requested Phase I
Smyth County has not requested Phase I
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Washington 5/28/1997

01/30/02 verified CPE upgrade 
complete, checking network config and 
verifiying facilities are in place
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